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15 October 1958

The Perkin-Elmer Corporation . POCUNENTNG
P. O. Box 879
Norwalk, Connecticut

25X1A Attention:

;JA-,-;;._ o Lq,',[j/_’f,,,'j RrEEwWeR. | B
Subject: Contract dated 24 June 1958, as amended

Reference: Conference 2 October 1958, Dayton, Ohio
Dear Sir:

Pursuant to agreements reached at the referenced conference at Dayton
and in accordance with the ""Changes' clause of the subject contract this
proposal is herewith submitted,

It is proposed (1) that the scope of work be increased to include the work

statement in Exhibit "A" hereof, and (2) that the period of performance ~
be increased by approximately thirteen (13) weeks to extend through 31 !
December 1958. The schedule of work to be performed during this period

is portrayed in Exhibit "B,

This proposal is based upon an increase being made in the estimated cost
of performance and fixed fee ag set forth in Exhibit "G,

In accordance with clause 30, '"Negotiated Overhead Rates", of the general
Provisions of the subject contract it is requested that, in order to prevent
substantial underpayment to this Contractor, the billing rates he adjusted
retroactively to the following rates:

Engineering
Shop
Assembly 25X1A
Material Handling
G&A E

These rates constitute our best estimate of the final overhead rates for ,,,
the period specified in Section G of the schedule of the subject contract, fl

Very truly youras,

HYCON MFG, COMPANY

r

25X1A
4

Vice Pres nt, Engineerin
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Exhibit 1A

WORK STATEMENT

Hycon shall continue to provide its best efforts to perform engineering
studies, modifications, and ground and flight tests on the HR-73C Con-
figuration (Serial #4) to establish improved performance and reliability
in operation, Performance hereunder shall specifically include, but
not necessarily be limited to the following:

a. Shutter

The existing two modified shutters will be rebuilt, temporary

parts replaced with their permanent counterparts, properly

adjusted and laboratory tested for reliability and accuracy. In

addition two more shutters will be modified to include capping

blade, and likewise extensively tested for reliability and accu-

racy. Thus providing a total of four shutters, all at the same
- level of modification, for use with C Configuration.

b. Dynamic Camera Performance

The configuration systems and related equipment will be studied
to determine the source of the consistent IMC type error. This
shall include testing the test equipment for accuracy and proper
calibration. Test of the existing position servo system will be
continued to determine servo characteristics over a wider range
of temperature variation, The existing autobalance servo and
mechanical system will be extensively tested for reliability and
thermal characteristics. This series of tests will be directed
toward determining necessity and defining accuracy and relia-
bility of the autobalance system, The static balance stability of
the configuration shall also be tested.

The above work on Dynamic Camera Performance shall be completed and the
results and recommendations submitted to Perkin-Elmer for approval,

c. Fine Balance of Configuration

For the purpose of eliminating any excess trim weight a final
static balancing of the configuration will be made. It is antici-
pated that this fine balance may be accomplished by ahimming
the mounts of the electrical rack. In addition, a fine balance of
the rocking mirror drive will be made.
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Page 2

d. Repackage Lens Heater Temperature Control

The existing lens heater temperature controller components will
be repackaged and, if desirable, relocated for overall optimum

weight distribution, Further, the connection between controller
and lens heater will be made into a polarized connector to avoid
any future improper connection,

e. Six Inch Core Spools

An additional quantity of 12 six inch core spools will be fabricated
80 as to adequately support the next flight test program,

f. Schematic Drawmj_s_

Schematic drawings of the configuration electronic circuits will
be brought up to date and two complete sets supplied to Perkin-
Elmer. Also all subsequent final changes made after submission
of the two sets of schematics shall be reported to Perkin-Elmer
within one week of such change,

g. Data Recorder

Existing configuration data recorder will be refocused to produce
a more legible data image.

h. Check Lists

Maintenance, pre and post flight checklists will be brought up to
date for use in the flight test program. The check lists will be
directed toward operational use of the configuration by military
personnel as well as field representatives. It is anticipated that
these lists will be reviewed and, if necessary, modified at the
end of the next test flight phase.

i. Engineeri.n! Services

In addition to the above apecific work areas, engineering services
will be provided for:

(1) Conferences at Hycon, PECQO, Test Site and Wright
Field.

(2) Engineering studies requested by PECO, or requested
by Hycon and approved hy PECO as are within the
scope of this contract,
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(3) Test Site engineering support of the flight test
program,

(4) Systems integration.

(5) Installation, alignment, and test of optics including
participation in laboratory testa of optical quality.

(6) Evaluation of flight teat photographic and instru-
mentation test results.

(7) Keeping Perkin-Elmer fully informed of all changes,
‘test procedures, modifications and results, etc.

J. The work called for herein shall be accomplisheqd in accord-
ance with the attached schedule, Exhibit "B,
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